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Major Work Items Completed This Period (December 2004) 
 

SGVTF Project Web-Site 
• 12/23/04 – TransCore updated the web-site to include the Monthly Progress Reports through 

November ‘04 
 
Operational Objectives (Task 2.1) & ATMS System Needs (Task 2.2) 
• 12/14/04 – TransCore electronic submittal of FINAL – Revision 1 
• 12/20/04 – TransCore submittal of FINAL – Revision 1 
• Tasks are 100% DONE 
 
Concept-of-Operations (Task 2.3.1) 
• 12/1/04 – TransCore submittal of Agency Level definitions (REVISED) 
• Task is 100% DONE 
 

Integration System User Requirements (Task 2.3.6) & Integration System Functional 
Requirements (Task 2.3.7) 
• 12/23/04 – TransCore submittal of a DRAFT 
 

Communications User/Functional Requirements (Task 2.3.8) 
• TransCore continued efforts to develop a DRAFT 
 

ATMS Alternatives Analysis (Task 2.5.1) 
• 12/3/04 – TransCore submittal of “ATMS Agency Questionnaire/Survey” (DRAFT) 
• 12/3/04 – TransCore response to County comments re: “ATMS Agency 

Questionnaire/Survey” (DRAFT) 
• 12/10/04 – TransCore submittal of “ATMS Agency Questionnaire/Survey” (FINAL) 

• TransCore (TransSuite) 
• Siemens ITS (i2TMS) 
• BI Tran (Quic Net IV) 
• Kimley-Horn (KITS) 
• PB Farradyne (MIST) 
• Econolite (icons) 
• Econolite (Pyramids) 
• LADOT (ATSAC/ATCS) 

• TransCore continued efforts to develop a DRAFT 
 
Communications Alternatives Analysis (Task 2.5.2) 
• TransCore efforts to develop a DRAFT 
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LCCS & Computer Systems Alternatives Analysis (Task 2.5.3) 
• 12/3/04 – MMA submittal of the SGVTF Agency interview schedule (FINAL) 
• 12/1/04 through 12/15/04 – TransCore, MMA, & County interviews w/ the SGVTF Agencies 

re: the Alternatives Analyses 
• MMA continued efforts to develop a DRAFT 
 

 

SGVTF Documents/Memos/Letters Submitted 
 

Item Title Version Date 

1. SGVTF – Progress Report (November 2004) Final Dec 23, 2004 

 

 

Meetings & Conference Calls Conducted: 
 

Date 
Item 

Meeting Conference Call 
Description 

1.   Dec 3, 2004 Weekly Status 

2.   Dec 10, 2004 Weekly Status 

3.   Dec 17, 2004 Weekly Status 

4.   Dec 23, 2004 Weekly Status 
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Work Anticipated During Next Period (January 2005) 
 

Integration System User Requirements (Task 2.3.6) & Integration System Functional 
Requirements (Task 2.3.7) 
• TBD – County review & submittal of comments on DRAFT 
 

Communications User/Functional Requirements (Task 2.3.8) 
• TransCore continued efforts to develop a DRAFT 
• TBD – TransCore submittal of a DRAFT 
 

System Architecture/Area Architecture Definition Report (Task 2.4) 
• TransCore efforts to develop a DRAFT 
• TBD – TransCore submittal of a DRAFT 
 

ATMS Alternatives Analysis (Task 2.5.1) 
• TBD – TransCore receipt of ATMS Agency Questionnaire/Survey from ATMS Vendors 
• TransCore continued efforts to develop a DRAFT 
• TBD – TransCore submittal of a DRAFT 
 

LCCS & Computer Systems Alternatives Analysis (Task 2.5.3) 
• MMA continued efforts to develop a DRAFT 
• TBD – MMA submittal of a DRAFT 
 

Communications Alternatives Analysis (Task 2.5.2) 
• TransCore continued efforts to develop a DRAFT 
• TBD – TransCore submittal of a DRAFT 
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Outstanding Items 
 

ATMS User Requirements (Task 2.3.2) & ATMS Functional Requirements (Task 2.3.3) 
• TransCore Responsibilities 

• 10/11/04 – Submittal of a DRAFT 
• TBD – Submittal of a FINAL 

• County Responsibilities 
• TBD – Review & submittal of comments on DRAFT 

 

LCCS & Facility Requirements (Task 2.3.4) 
• TransCore Responsibilities 

• 11/1/04 – Submittal of a DRAFT 
• TBD – Submittal of a FINAL 

• County Responsibilities 
• TBD – Review & submittal of comments on DRAFT 

 

Sub-Regional TMC Requirements (Task 2.3.5) 
• TransCore Responsibilities 

• 11/1/04 – Submittal of a DRAFT 
• TBD – Submittal of a FINAL 

• County Responsibilities 
• TBD – Review & submittal of comments on DRAFT 

 

Communications User/Functional Requirements (Task 2.3.8) 
• TBD – TransCore submittal of a DRAFT 
 

 

 



 

SGVTF – December ‘04 Progress Report   

San Gabriel Valley Traffic Forum January 25th, 2005 
Page 5 

Task Status – Overview 
 

Task/Deliverable 
Previous 

est. 
% Complete

Current est.
% Complete

Complete Date 
(Planned) 

Completion 
Date (Actual)

Task 1 - Project Management 40% 40% 6/30/05  

Task 2 - Preliminary/Conceptual Design     

Operational Objectives 100% 100% 12/16/03 12/20/04 

ATMS System Needs 100% 100% 12/16/03 12/20/04 

Task 2.3 - ConOps/System Requirements     

Initial SGVTF ConOps 100% 100% 12/3/04 11/11/04 

ATMS User Requirements 95% 95% 11/8/04  

ATMS Functional Requirements 95% 95% 11/8/04  

Agency Facility/System Requirements 95% 95% 12/1/04  

Sub-Regional Facility/System Requirements 95% 95% 12/1/04  

Integration User Requirements 90% 95% 12/22/04  

Integration Functional Requirements 90% 95% 12/22/04  

Communications Systems Requirements 75% 85% 12/30/04  

Task 2.4 - Area Architecture/LCCS Diagram 10% 30% 1/12/05  

Task 2.5 - Alternatives Analysis     

ATMS Alternatives 25% 50% 2/18/05  

Communications Alternatives 25% 35% 2/14/05  

LCCS Alternatives 25% 75% 2/7/05  

Systems Recommendations 0% 0% 3/21/05  

Task 2.6 - Conceptual Design Report     

ATMS Conceptual Design 0% 0% 4/1/05  

Communications Conceptual Design 0% 0% 4/8/05  

LCCS Conceptual Design 0% 0% 4/15/05  

Integrated Systems Conceptual Design 0% 0% 4/22/05  

Draft Conceptual Design 0% 0% 4/29/05  

Task 2.7 - O&M Plan 0% 0% 6/6/05  

Task 2.8 - Conceptual Design Workshop 0% 0% 5/20/05  

Task 2.9 - City Concurrence 0% 0% 6/3/05  

Task 2.10 - Final Conceptual Design 0% 0% 6/30/05  
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SG VTF Meetings/Presentations 

• Contract requires up to five (5) such meetings 
• None this period 
 

Item Date SGVTF Meetings/Presentations 

1.  Nov 17, 2003 SGV TAC Monthly Meeting (Presented SGVTF project overview & IEN 
system overview) 

2.    

3.    

4.    

5.    

 


